

BY REGD. POST WITH A/D

PARADIP PORT TRUST
BUILDING CONSTRUCTION DIVISION

No.CE/BC/Accts-19/16/

Date: 02/02/2018

To Sri Rakesh Kumar Jena
State PWD Contractor,
At: Niladri Vihar,
Po:Nayabazar,
Dist:Cuttack-04.

Sub: Provision for kitchen and dinning hall and renovation to the recreation hall at Madhuban Barrack/Mess- Closing of the contract.

Ref: W.O. No.CE/BC/Accts-32/2014/8, dt.06/01/2016.

This office final show-cause notice No.CE/BC/Accts-19/16/504, dt.04/12/2017.

Sir,

It is to state that the above noted work was awarded in your favour vide work order No.CE/BC/Accts-32/2014/8, dt.06/01/2016 at a contract price Rs.6,20,087/- with stipulated date of commencement and completion as 08/01/2016 and 07/07/2016 respectively.

It is the fact that you have received the work order issued to you on dtd.11.01.2016. But you did not heed to execute the work so as to fulfill the contractual obligations. Further despite of series of letters issued to you by the concerned Asst. Engineer, you did not turn down to start the work. You have abandoned the work completely and demolish the camp office and no staff is available to receive the letter(s) issued to you. Also letters were communicated to your permanent disclosed address (as per the Licencing Authority, Govt. of Odisha) by the undersigned, but returned back with remarks not known by the Postal Department. Further the letters were served to your site supervisor at PPT Hospital work site, but he has refused to receive the same. The letter fixed on your doors of camp-shed has also been demolished by you. Circumstances ensures that you are knowingly avoiding to receive the letter(s). It is understood that due to your callousness the date of the completion of the work has been over from 07/07/2016.

In this regard a final show cause notice vide this office letter No. CE/BC/Accts-19/16/504, dt.04/12/2017 was issued in your favour with a request to submit your explanation if any within a period of 15 days with due publication of the notice in the Port Gazettee, website, etc. But no response has been received till date from your side.

Contd.... P/2

=02=

From the above facts it is clear that you are willfully evade to fulfill the contractual obligation and not interested to execute the work.

Since the work is urgent in nature, as related to the Port operational works, the competent authority of the Port Trust has been pleased to close the contract awarded in your favour for the work cited in the subject above with forfeiture of the security deposit money like ISD and EASD available in this office.

Yours faithfully

Sd/-
Executive Engineer
Building Construction Division
Paradip Port Trust.